

**SUMMARY OF  
COMPACT IMPLEMENTATION TECHNICAL TEAM (CITT) MEETING**

**Swaney Conference Room, Mission Valley Power, Pablo, Montana  
January 30, 2018  
9:30 AM to 12:00 PM**

**In Attendance**

Ethan Mace, Peter Plant, Seth Makepeace, Travis Teegarden – quorum established.

**Next Meeting**

Next meeting date was not established and will be based on need.

**CITT Actions**

The CITT identified two items for vote to recommend to the Parties to the Compact; both were posted to the CITT website prior to the meeting. Both voting items were approved by a vote of 4-0.

**Follow Up Actions**

1. Water Measurement: Task Order 3.0 has been prepared and will be executed by the State and the CSKT. This task order will be used to procure fully engineered designs for twelve water measurement structures at FIIP canal headworks.
2. AgriMet Station Expansion: The Scope of Work to expand AgriMet stations was approved for referral to the Parties to the Compact. A Task Order will be prepared. Consultation will occur with the Bureau of Reclamation and this may lead to a task order and disbursement of funds to the BOR.
3. Reservoir Bathymetry: The Scope of Work to update FIIP reservoir capacity curves was approved for referral to the Parties to the Compact. A Task Order will be prepared and services will be procured to update reservoir capacity curves.
4. CITT members will set up a meeting with Lake County NRCS to discuss stockwater mitigation.
5. FIIP personnel will provide the CITT a map or geographic locations of on-farm irrigation pumps currently located in FIIP irrigation canals. This information will be discussed in a future CITT meeting and may form the basis for a pump relocation pilot project.

## **Summary of CITT Meeting**

1. The CITT discussed the 2017 water measurement completion report; Task Order 2.0 of the measurement workplan; and Task Order 3.0 of the workplan.
2. The Water Management Program provided a presentation on the webportal deployment and public dissemination of data.
3. The CITT discussed stock water mitigation and plans to meet with the Lake County Conservation District and NRCS.
4. The CITT discussed and voted on the AgriMet station proposal.
5. The CITT discussed and voted on the Reservoir Bathymetry proposal.
6. The CITT discussed the status of potential remote sensing work.

Copies of the CITT meeting materials and presentations are posted on the CITT website <http://www.cskt-montana-citt.org/>